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Mr. Gennady Shteynberg

Connecticut Department of Environmental Protection
Bureau of Water Protection and Land Reuse
Remediation Division

79 Elm Street

Hartford, CT 06106

&

Ms. Stephanie Carr

RCRA Corrective Action Section

U.S. Environmental Protection Agency - Region I
5 Post Office Square - Suite 100

Boston, MA 02109-3912

Re:  Updated Schedule & Response to DEP & EPA March 11, 2010 Letter
Former Framatome Facility
Lots 1 & 2, 80 Wampus Lane, Milford, Connecticut

Dear Mr, Shteynberg and Ms. Carr:

On behalf of JMG Milford Realty, LLC (JMG), Environmental Resources Management
(ERM) has prepared this letter in response to the 11 March 2010 conditional approval and
associated comments jointly provided by the United States Environmental Protection
Agency (EPA) and Connecticut Department of Environmental Protection (DEP) regarding
the above referenced property (the Site) and the 5 January 2010 Supplemental Investigation
Worlk Plan (the Work Plan). The Work Plan presented the proposed final investigation and
monitoring scope of work required to achieve compliance with the RSRs for the Site,
including Lot 1 and Lot 2.

RESPONSE TO CT DEP & EPA COMMENTS DATED 11 MARCH 2010
1. Lot1l

DEP and EPA approved the Scope of Work and Project Schedule for Lot 1, subject to one
condition:

JMG is required to complete an Ecological Receptor Exposure Pathway Scoping Checklist
as a means to document that ecological exposure pathways were considered as part of the
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overall assessment of Lot 1. The Lot 1 schedule has been updated to accommodate this
requirement and is attached to this letter.

2. Lot2

Scope of Work

JMG understands that the scope of work proposed for Lot 2 is still under review, with feed
back expected within a few weeks. JMG also understands that an Ecological Receptor
Exposure Pathway Scoping Checklist will not be required for Lot 2 since an Ecological
Risk Assessment is already planned, based on information generated at the Site
previously.

Schedule

JMG intends to perform the required scope of work for Lot 2 consistent with the original
Schedule presented with the Work Plan. As a result, the Lot 2 scope of work would be
initiated in 2012. An earlier start for Lot 2 would jeopardize JMG’s ability to fulfill its
obligations for both Lot 1 and Lot 2. The revised schedule, adjusted to reflect the added
time for joint-agency approval of the scope of work for Lot 2, is attached hereto.

3. Groundwater Monitoring

As requested by DEP and EPA, JMG will perform the required groundwater monitoring
program as presented in the Work Plan, with the following added conditions:

o Groundwater elevation data will be collected and documented during all
groundwater monitoring events; and

o If elevated concentrations of (PAHs) are detected in the soil within the Wood Block
Area, these parameters will be added to the post-remediation monitoring program
in select wells located downgradient from the Wood Block Area.
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4. Quality Assurance Project Plan (QAPP)

Updates to the 2006 QAPP are not necessary. The list of parameters for the Site has not
changed, so Table 1 of the original 2006 QAPP, and the associated Analytical Methods will
not change. Also, all groundwater monitoring will be performed in accordance with the
revised low-flow sampling procedures presented in the document entitled “Low Stress (low
flow) Purging and Sampling Procedure for the Collection of Groundwater Samples from
Monitoring Wells” (EPA, July 30, 1996, revised January 19, 2010), as required.

We trust these responses and the attached updated Schedule provide the information
required. As requested, JMG will keep DEP and EPA informed on the progress of
implementing the Work Plan for Lot 1.

Should you have any questions or require further clarification, please feel free to contact
us at your convenience.

Very truly yours,

Do F Ol T30

James L. Pfeifer, LEP Michael B. Teetsel, CPG
Senior Project Manager Principal

G:\CLIENTS\WAMPUS MILFORD ASSOCIATES LLC\ 0104024-WAMPUS\ DEP CORRESPONDENCE\ WAMPUS MILFORD UPDATED SCHEDULE DEP AND EPA RESPONSE 2010.03.11.DOC
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Proposed schedules for completion of the investigation and remediation of Lot 1 and Lot 2
are presented below:

TASK # LOT1 PROPOSED COMPLETION
DATE
TASK DESCRIPTION
1 Complete Synoptic round of groundwater monitoring at Site Completed on August 5,6 & 7, 2009
2 Submit Draft Work Plan and Schedule for Investigation of Lot 1 Submitted on 1/ 5/2010
and Lot 2 to EPA & CT DEP
3 Receive comments on Scope of Work and Schedule from EPA Received on 3/12/2010
and CT DEP
4 Finalize Scope of Work for Lot 1 4/12/2010
5 Initiate supplemental Lot 1 Soil Investigation (AOC-2 & AOC-3) 5/3/2010
6 Finish supplemental Soil Investigation on Lot 1 5/14/2010
7 Complete spot soil remediation required to address TPH in 5/30/2010
WLD PE- 3 sample location, if required.
8 Complete Ecological Receptor Exposure Pathway Checklist 5/30/2010
9 Install replacement GW monitoring wells, if required 5/30/2010
10 Initiate Groundwater Monitoring on Lot 1 (Year 1-Quarterly, 7/15/2010
Year 2-Semi-Annual)
11 Finish Groundwater Monitoring on Lot 1 10/15/2011
12 Complete ELURs 11/15/2011
13 Issue Annual Reports Every December

14

Issue Final Verification for Lot 1

2/15/2012
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TASK # LOT 2 PROPOSED
COMPLETION DATE
TASK DESCRIPTION
1 Meet CT DEP and EPA on-site to confirm supplemental surface water, 2/2012
sediment and soil sample locations in Stubby Plain Brook & soil
sample locations in Wood Block Area
2 Finalize Lot 2 investigation Work Plan and QAPP and get approval 2/15/2012
from DEP and EPA.
3 Initiate Investigation of Stubby Plain Brook, Associated wetland soils 3/01/2012
and Wood Block Disposal Area (AOC-1)
4 Soil, Sediment and Surface Water Sample Results Due 3/15/2012
5 Complete SLERA 4/15/2012
6 Complete report on investigation of Wood Block Area and Stubby 5/15/2012
Plain Brook, including SLERA findings and recommendations for
additional work/remedial requirements, if necessary.
7 Develop Scope for additional investigation and/or remediation (RAP) 7/30/2012
& Submit to DEP & EPA for approval.
8 Complete Milford Inland Wetlands Permit Application and 8/20/2012
presentation to Board (Initiate application process in May/June)
9 Complete additional investigation and/ or remediation activities 9/30/2012
described in RAP
10 Complete final investigation Report for Lot 2 11/30/2012
11 Install any required replacement GW monitoring wells 2/1/2013
12 Initiate Groundwater Monitoring on Lot 2 (Year 1-Quarterly, Year 2- 3/1/2013
Semi-Annual)
13 Finish Groundwater Monitoring on Lot 2 10/01/2014
14 Complete ELURs (if necessary) 11/15/2014
15 Issue Annual Reports Every December

16

Issue Final Verification for Lot 2

February 2015
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